COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 05/ 2016

ESTI MATE SUMVARY 10: 36: 16
CONTI D: C19108 ESTI MATE NO 0016 PROG SPEC YR 2005
PCN: 19108- BI D COFRS REPORTI NG CATECCRY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 14.0 DAYS TIME ALLOW 240 WORK DAYS
US 24 Passing Lanes on Trout Creek Pass PERCENT TI VE: 5.83 ORI G TI ME ALLON 230 WORK DAYS

PRQJECT NO NH0242- 054

US 24 - PASSI NG LANES ON TROUT CREEK PASS

NAME OF ROAD:
PRQJECT COUNTI ES: CHAFFEE
CONTRACTOR:
TEZAK HEAVY EQUI PMENT CO., I NC PAY PERI OD ENDI NG 12/ 05/ 2016 DATE TI ME STARTED 07/13/2015
205 Tunnel Drive DATE LET 04/ 09/ 2015 DATE WORK BEGAN 07/ 13/ 2015
DATE AWARDED 05/ 04/ 2015 DATE TI ME STOPPED 10/ 10/ 2016
DATE CONTRACT EXECUTED 06/ 08/ 2015 DATE ACCEPTED 10/ 10/ 2016
CANON CI TY CO 81212 (719) 269- 1173 DATE NOTI CE TO PROCEED  07/13/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 6, 832, 005. 89 PARTI Cl PATI NG $ 6,832, 005. 98 $ 27,746. 61
AWARD PRQIECT AMT: $ 6,609, 175. 27 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 6, 832, 005. 98 27,746. 61
FUNDS AVAI LABLE: $ -0.09 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 6, 832, 005. 98 27,746. 61
TOTAL CLAI MB: $ 0.00 RETAI NAGE -99,137.63 0. 00
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 6, 732, 868. 35 27,746. 61
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 6, 732, 868. 35 27, 746. 61
OTHER ADJUSTMENTS 0. 00 0.00
PAMENT DE s 27,7661

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19108

PCN: 19108-BI D

PRQJECT: NH0242- 054

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00015

Renoval of Headwal |

0015 202-00035

Renoval of Pipe

0020 202-00090

Renoval of Delineator

0025 202-00155

Renoval of Wall

0030 202-00220

*Renoval of Asphalt Mat

0035 202-00240

0040 202-00250

*Renoval of Pavenent Marking

0045 202-00810

Renoval of Ground Sign

0050 202-01000

*Renoval of Fence

0055 202-01130 *Renoval of Quardrail Type 3

*Renoval of Asphalt Mat (Pl aning)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0016

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
41, 149. 40000
7.000
EACH
455. 15000
14. 000
LF
85. 27000
60. 000
EACH
13. 80000
65. 000
LF
26. 12000
4, 064. 000
SY
2.74000
21, 511. 000
SY
2. 26000
0. 000
SF
1. 84000
34. 000
EACH
34. 50000
10, 055. 000
LF
1.12000
763. 000
LF

4.18000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

1. 000
0. 000

[y

. 000

7.000
0. 000
7.000

14. 000
0. 000
14. 000

60. 000
0. 000
60. 000

65. 000
0. 000
65. 000

4, 064. 000
0. 000
4, 064. 000

21, 511. 000
0. 000
21, 511. 000

0. 000
0. 000
0. 000

34. 000
0. 000
34. 000

10, 055. 000
0. 000
10, 055. 000

763. 000
0. 000
763. 000

Page 2
ESTI MATE RUN 12/ 05/ 2016

10: 36: 16
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
41, 149. 40
0. 00
3,186. 05
0. 00
1,193.78
0. 00
828. 00
0. 00
1, 697. 80
0. 00
11, 135. 36
0. 00
48, 614. 86
0. 00
0. 00
0. 00
1,173.00
0. 00
11, 261. 60
0. 00
3,189. 34



CONTI D C19108

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 3

PON: 19108- BI D ESTI MATE RUN 12/ 05/ 2016
PRQJECT: NHO0242- 054 ESTI MATE NO 0016 10: 36: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202- 01300 *Renoval of End Anchorage 5. 000 5. 000
EACH 0. 000 0. 00
155. 82000 5. 000 779. 10
0065 202-04001 Pl ug Cul vert 3. 000 3. 000
EACH 0. 000 0. 00
1, 716. 12000 3. 000 5, 148. 36
0070 202- 05030 *Sawi ng Asphalt Material (10 Inch) 14, 114. 000 14, 114. 000
LF 0. 000 0. 00
2.30000 14, 114. 000 32, 462. 20
0075 203-00010 *Uncl assi fied Excavation (Conplete In Place) 39, 238. 000 39, 238. 000
CY 0. 000 0. 00
10. 57000 39, 238. 000 414, 745. 66
0080 203-00100 Mick Excavation 27.000 27.000
CY 0. 000 0. 00
10. 81000 27.000 291. 87
0085 203-00400 *Rock Excavation 107, 700. 000 107, 700. 000
CY 0. 000 0. 00
15. 89000 107, 700. 000 1, 711, 353. 00
0090 203-01100 Proof Rolling 15. 000 15. 000
HOUR 0. 000 0. 00
121. 65000 15. 000 1,824.75
0095 203-01140 Rol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
92. 26000 0. 000 0. 00
0100 203-01500 Bl adi ng 26. 000 26. 000
HOUR 0. 000 0. 00
199. 10000 26. 000 5,176. 60
0105 203-01565 Hydraul i ¢ Excavat or 46. 500 46. 500
HOUR 0. 000 0. 00
133. 18000 46. 500 6,192. 87
0110 203-01594 Conbi nati on Loader 45. 500 45. 500
HOUR 0. 000 0. 00
119. 01000 45. 500 5,414.96



CONTI D C19108 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 19108- BI D ESTI MATE RUN 12/ 05/ 2016
PRQIECT: NHO0242- 054 ESTI MATE NO 0016 10: 36: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 203-01597 Pot hol i ng 6. 000 6. 000
HOUR 0. 000 0. 00
145. 81000 6. 000 874. 86
0120 203-02330 Labor er 57. 000 57. 000
HOUR 0. 000 0. 00
45. 46000 57. 000 2,591. 22
0125 206- 00000 Structure Excavation 122. 000 122.000
CY 0. 000 0. 00
17. 18000 122. 000 2,095. 96
0130 207-00205 Topsoi | 3, 980. 000 3, 980. 000
CY 0. 000 0. 00
7.66000 3, 980. 000 30, 486. 80
0135 207-00210 St ockpi | e Topsoi | 3, 980. 000 3, 980. 000
CY 0. 000 0. 00
9. 85000 3, 980. 000 39, 203. 00
0140 208-00002 *Erosion Log Type 1 (12 Inch) 723. 000 723. 000
LF 0. 000 0. 00
5.57000 723. 000 4,027.11
0145 208-00009  *Erosion Log Type 2 (18 Inch) 3, 072. 000 3, 072. 000
LF 0. 000 0. 00
5. 79000 3,072. 000 17, 786. 88
0145 MATERI AL ALLOWANCE Er osi on Log (20") 0. 000
LF 0. 000 0. 00
2.30000 0. 000 0. 00
0150 208-00041 Rock Check Dam 3. 000 3. 000
EACH 0. 000 0. 00
391. 06000 3. 000 1,173.18
0155 208- 00045 Concrete Washout Structure 4. 000 4. 000
EACH 0. 000 0. 00
785. 78000 4. 000 3,143.12
0160 208- 00070 Vehi cl e Tracki ng Pad 4.000 4.000
EACH 0. 000 0. 00
1, 403. 93000 4. 000 5,615.72



CONTI D C19108 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 19108-BI D ESTI MATE RUN 12/ 05/ 2016
PRQJECT: NH0242- 054 ESTI MATE NO 0016 10: 36: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0165 208- 00103 Renoval and Di sposal of Sedinent (Labor) 57. 750 57. 750
HOUR 0. 000 0. 00
45. 46000 57. 750 2,625.32
0170 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 5. 000 5. 000
HOUR 0. 000 0. 00
101. 27000 5. 000 506. 35
0175 208-00106 Sweepi ng (Sedi nent Renoval ) 4. 000 4.000
HOUR 0. 000 0. 00
139. 29000 4.000 557.16
0180 208- 00206 Erosi on Control Supervisor 242. 000 242.000
DAY 0. 000 0. 00
119. 07000 242.000 28,814.94
0185 210-01011 *Reset Gate 4. 000 4.000
EACH 0. 000 0. 00
723. 45000 4.000 2,893. 80
0190 211-01111 *Rock Rei nforcenment (Dowels) 540. 000 540. 000
LF 0. 000 0. 00
77.91000 540. 000 42,071. 40
0195 212-00006 *Seeding (Native) 8. 000 8. 000
ACRE 0. 000 0. 00
734. 58000 8. 000 5, 876. 64
0200 212-00032 *Soi | Condi tioning 8. 000 8. 000
ACRE 0. 000 0. 00
3, 094. 14000 8. 000 24,753.12
0205 213-00003 *Mul ching (Weed Free) 5. 600 5. 600
ACRE 0. 000 0. 00
678. 93000 5. 600 3,802.01
0210 213-00061 *Mul ch Tackifier 2,610. 000 2,610. 000
LB 0. 000 0. 00
2.62000 2,610. 000 6, 838. 20
0215 216-00201  *Soil Retention Blanket (Straw Coconut) (Biodegradable 14, 776. 000 14,776. 000
d ass
SY 0. 000 0. 00
2.21000 14, 776. 000 32, 654. 96



CONTI D C19108 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 19108-BI D ESTI MATE RUN 12/ 05/ 2016
PRQJECT: NH0242- 054 ESTI MATE NO 0016 10: 36: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0220 240- 00000 *WIdlife Biologist 24. 250 24. 250
HOUR 0. 000 0. 00
89. 04000 24. 250 2,159. 22
0225 240-00010 Renoval of Nests 10. 000 10. 000
HOUR 0. 000 0. 00
45. 46000 10. 000 454. 60
0230 304-02000 Aggregat e Base Course (d ass 2) 0. 000 0. 000
TON 0. 000 0. 00
15. 44000 0. 000 0. 00
0235 304- 06000 Aggregate Base Course (C ass 6) 8, 382. 300 8, 243. 890
TON 138. 410 2,949.52
21.31000 8, 382. 300 178, 626. 81
0240 304-09014 Aggregat e Base Course (Special) 1,272.490 1,270.490
TON 2.000 39.42
19. 71000 1, 272. 490 25, 080. 78
0245 403- 00720 Hot M x Asphalt (Patching) (Asphalt) 7.000 7.000
TON 0. 000 0. 00
166. 95000 7.000 1, 168. 65
0250 403-34721 *Hot M x Asphalt (G ading SX) (75) (PG 58-28) 11, 076. 740 11, 076. 740
TON 0. 000 0. 00
108. 52000 11, 076. 740 1, 202, 047. 82
0255 411-10255 *Enmul si fied Asphalt (Sl ow Setting) 1, 560. 000 1, 560. 000
GAL 0. 000 0. 00
5. 01000 1, 560. 000 7,815. 60
0260 420-00112 Ceotextile (Drainage) (dass 1) 625. 000 625. 000
SY 0. 000 0. 00
4. 42000 625. 000 2,762.50
0265 506- 00209 Riprap (9 Inch) 39. 000 39. 000
CY 0. 000 0. 00
34.20000 39. 000 1, 333.80
0270 506-00212 Riprap (12 Inch) 25. 000 25. 000
CY 0. 000 0. 00

34. 20000 25. 000 855. 00



CONTI D C19108 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 19108-BI D ESTI MATE RUN 12/ 05/ 2016
PRQJECT: NH0242- 054 ESTI MATE NO 0016 10: 36: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0275 603-01240 24 I nch Reinforced Concrete Pipe 44. 000 44.000
LF 0. 000 0. 00
110. 40000 44.000 4,857. 60
0280 603-05024 24 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0.00
1, 226. 44000 2.000 2,452. 88
0285 603-10240 24 Inch Corrugated Steel Pipe 80. 000 80. 000
LF 0. 000 0. 00
93. 28000 80. 000 7,462. 40
0290 603-10300 30 Inch Corrugated Steel Pipe 48. 000 48. 000
LF 0. 000 0. 00
145. 92000 48. 000 7,004. 16
0295 603-10360 36 Inch Corrugated Steel Pipe 141. 000 141. 000
LF 0. 000 0. 00
119. 63000 141. 000 16, 867. 83
0300 603-10420 42 Inch Corrugated Steel Pipe 30. 000 30. 000
LF 0. 000 0.00
140. 05000 30. 000 4,201. 50
0305 603-30024 24 Inch Steel End Section 4. 000 4.000
EACH 0. 000 0.00
433. 14000 4.000 1,732.56
0310 603-30030 30 Inch Steel End Section 3. 000 3. 000
EACH 0. 000 0.00
750. 42000 3. 000 2,251.26
0315 603-30036 36 Inch Steel End Section 4. 000 4.000
EACH 0. 000 0.00
910. 94000 4.000 3,643.76
0320 603-30042 42 Inch Steel End Section 1. 000 1. 000
EACH 0. 000 0.00
1, 547. 15000 1. 000 1,547.15
0325 604-00505 Inlet Type D (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4,404. 23000 1. 000 4,404. 23



CONTI D C19108 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 19108-BI D ESTI MATE RUN 12/ 05/ 2016
PRQJECT: NH0242- 054 ESTI MATE NO 0016 10: 36: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0330 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 0. 000 0. 000
LF 0. 000 0.00
23. 93000 0. 000 0.00
0335 606- 01320 *End Anchorage Type 3B 4.000 4.000
EACH 0. 000 0.00
667. 80000 4.000 2,671.20
0340 606- 01340 *End Anchorage Type 3D 0. 000 0. 000
EACH 0. 000 0.00
779. 10000 0. 000 0. 00
0345 606-01385 *Transition Type 3J 1. 000 1. 000
EACH 0. 000 0.00
1, 113. 00000 1. 000 1, 113. 00
0350 606- 01390 *End Anchorage Type 3K 1. 000 1. 000
EACH 0. 000 0.00
1, 113. 00000 1. 000 1, 113. 00
0355 606- 02005 *End Anchor age (Fl ared) 6. 000 6. 000
EACH 0. 000 0.00
2,226. 00000 6. 000 13, 356. 00
0360 607-00005 *End Post 17. 000 17. 000
EACH 0. 000 0.00
250. 43000 17. 000 4,257.31
0365 607-00010 *Corner and Line Brace Post 61. 000 61. 000
EACH 0. 000 0.00
389. 55000 61. 000 23,762.55
0370 607-01010 *Fence Barbed Wre with Metal Posts (Special) 10, 128. 000 10, 128. 000
LF 0. 000 0.00
2. 84000 10, 128. 000 28, 763. 52
0375 607-11525 Fence (Plastic) 1, 195. 000 1, 195. 000
LF 0. 000 0.00
2.07000 1, 195. 000 2,473.65
0380 607-55040 *Mesh Anchor 122. 000 122. 000
EACH 0. 000 0. 00

376. 20000 122. 000 45, 896. 40



CONTI D C19108 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 19108- BI D ESTI MATE RUN 12/ 05/ 2016
PRQJECT: NH0242- 054 ESTI MATE NO 0016 10: 36: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0385 607-55100 *Wre Mesh 60, 037. 000 60, 037. 000
SF 0. 000 0. 00
1. 90000 60, 037. 000 114, 070. 30
0390 612-00001  *Delineator (Type I) 87. 000 87. 000
EACH 0. 000 0. 00
23.38000 87. 000 2,034.06
0395 612-00003 *Del i neator (Type II1) 33. 000 33. 000
EACH 0. 000 0. 00
97. 95000 33. 000 3,232.35
0400 614-00011 *Sign Panel (Qass I) 119. 000 119. 000
SF 0. 000 0. 00
15. 59000 119. 000 1, 855.21
0405 614-00012 *Sign Panel (Cass I1) 160. 200 160. 200
SF 0. 000 0. 00
18. 93000 160. 200 3,032.59
0410 614-00200 *Steel Sign Post (U 2) 40. 000 40. 000
LF 0. 000 0. 00
11. 13000 40. 000 445. 20
0415 614-01512 *Steel Sign Support (2-1nch Round)(Post) 174. 000 174. 000
LF 0. 000 0. 00
11. 13000 174. 000 1, 936. 62
0420 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 13. 000 13. 000
EACH 0. 000 0. 00
83. 48000 13. 000 1, 085. 24
0425 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 202. 000 202. 000
LF 0. 000 0. 00
15. 59000 202. 000 3,149. 18
0430 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 15. 000 15. 000
EACH 0. 000 0. 00
217. 04000 15. 000 3, 255. 60
0435 614-80385 *Runble Strip 9, 760. 000 9, 760. 000
LF 0. 000 0. 00
0. 26000 9, 760. 000 2,537.60



CONTI D C19108 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PON: 19108-BI D ESTI MATE RUN 12/ 05/ 2016
PRQJECT: NH0242- 054 ESTI MATE NO 0016 10: 36: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0440 624-27036 36 Inch Drainage Pipe (dass 7) 78. 000 78. 000
LF 0. 000 0.00
339. 58000 78. 000 26, 487. 24
0445 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
150, 450. 54000 1. 000 150, 450. 54
0450 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0.00
654, 563. 38000 1. 000 654, 563. 38
0455 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0.00
8, 894. 60000 1. 000 8, 894. 60
0460 627-00001 *Paverent Mar ki ng Pai nt 547. 480 547. 480
GAL 0. 000 0. 00
54. 01000 547. 480 29, 569. 39
0465 627-00005 *Epoxy Paverent MarKking 117. 000 117. 000
GAL 0. 000 0.00
93. 50000 117. 000 10, 939. 50
0470 627-30324 *Preformed Plastic Pavement Marking (Wrd-Synbol) (Type 261. 000 261. 000
|
) SF 0. 000 0. 00
18. 65000 261. 000 4,867. 65
0475 630-00000  *Fl aggi ng 6, 626. 500 6, 626. 500
HOUR 0. 000 0. 00
22. 26000 6, 626. 500 147, 505. 89
0480 630-00001 Pilot Car Qperation 0. 000 0. 000
HOUR 0. 000 0. 00
38. 96000 0. 000 0. 00
0485 630- 00007 *Traffic Control Inspection 138. 000 138. 000
DAY 0. 000 0. 00
139. 13000 138. 000 19, 199. 94
0490 630- 00012 *Traffic Control Management 245. 000 245. 000
DAY 0. 000 0. 00
662. 24000 245. 000 162, 248. 80



CONTI D C19108 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 19108-BI D ESTI MATE RUN 12/ 05/ 2016
PRQJECT: NH0242- 054 ESTI MATE NO 0016 10: 36: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0495 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 4.000
EACH 0. 000 0. 00
389. 55000 4. 000 1, 558. 20
0500 630-80341 *Construction Traffic Sign (Panel Size A) 35. 000 35. 000
EACH 0. 000 0. 00
22.26000 35. 000 779. 10
0505 630- 80342 *Construction Traffic Sign (Panel Size B) 73. 000 73.000
EACH 0. 000 0. 00
33. 39000 73. 000 2,437. 47
0510 630-80344 *Construction Traffic Sign (Special) 50. 000 50. 000
SF 0. 000 0. 00
13. 36000 50. 000 668. 00
0515 630-80355 *Portabl e Message Sign Panel 4. 000 4.000
EACH 0. 000 0. 00
6,121. 50000 4. 000 24, 486. 00
0520 630- 80357 *Advance Warning Flashing or Sequencing Arrow Panel (B 0. 000 0. 000
Type
ype) EACH 0. 000 0. 00
556. 50000 0. 000 0. 00
0525 630- 80360 Drum Channel i zi ng Devi ce 165. 000 165. 000
EACH 0. 000 0. 00
11. 13000 165. 000 1, 836. 45
0530 630-80370 Concrete Barrier (Tenporary) 531. 000 531. 000
LF 0. 000 0. 00
43. 90000 531. 000 23, 310. 90
0535 630- 80380 *Traffic Cone 105. 000 105. 000
EACH 0. 000 0. 00
1.12000 105. 000 117. 60
0540 630-80510 *Mobi | e Pavenment Marking Zone 1. 000 1. 000
LS 0. 000 0. 00
6,121. 50000 1. 000 6,121.50
0545 630-85011 *| npact Attenuator (Tenporary) 4.000 4.000
DAY 0. 000 0. 00
556. 50000 4. 000 2,226.00



CONTI D C19108 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 19108-BI D ESTI MATE RUN 12/ 05/ 2016
PRQIECT: NH0242- 054 ESTI MATE NO 0016 10: 36: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0550 700- 70010 F/A Mnor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0555 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0560 700- 70012 F/ A Asphalt Pavenent |ncentive 24, 757. 670 0. 000
FA 24,757. 670 24,757. 67
1. 00000 24,757. 670 24, 757. 67
0565 700- 70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0570 700- 70018 F/ A Roadway Snoot hness | ncentive 15, 832. 460 15, 832. 460
FA 0. 000 0. 00
1. 00000 15, 832. 460 15, 832. 46
0575 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 12, 837. 350 12, 837. 350
FA 0. 000 0. 00
1. 00000 12, 837. 350 12,837.35
0580 700-70021 F/ A On- The-Job Trai nee 3, 011. 500 3, 011. 500
HOUR 0. 000 0. 00
1. 00000 3, 011. 500 3,011.50
0585 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0590 700- 70410 F/ A Stream Restoration 25, 527. 060 25, 527. 060
FA 0. 000 0. 00
1. 00000 25,527. 060 25,527. 06
0850 630-85011 Inp Atten (Tenp) -4.000 -4.000
DAY 0. 000 0. 00
556. 50000 -4.000 -2,226.00
0855 900- 00007 Added Item (Each)/ Inpact Attenuator (Tenporary) 4.000 4. 000
EACH 0. 000 0. 00

15, 525. 00000 4.000 62, 100. 00



CONTI D C19108 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PON: 19108-BI D ESTI MATE RUN 12/ 05/ 2016
PRQIECT: NHO0242- 054 ESTI MATE NO 0016 10: 36: 16
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0860 700- 70060 F/' A Adjust Uilities 1. 000 1. 000
FA 0. 000 0. 00
1,412. 18000 1. 000 1,412.18
0865 606- 00301 Cdrail Ty 3 (6-3) 0. 000 0. 000
LF 0. 000 0. 00
23. 93000 0. 000 0. 00
0870 606- 00301 *Quardrai | Type 3 (6-3 Post Spacing) MsS, 31" 3, 583. 000 3, 583. 000
LF 0. 000 0. 00
26. 16000 3,583. 000 93, 731. 28
0875 304- 02000 ABC (CL 2) Delete Pay by Ton 0. 000 0. 000
TON 0. 000 0. 00
15. 44000 0. 000 0. 00
0880 304- 02005 ABC (CL 2) Add Pay by CY 5, 660. 925 5, 660. 925
CcY 0. 000 0. 00
27.72200 5, 660. 925 156, 932. 16
0885 304-09014 ABC (Spec) Delete Pay by Ton 0. 000 0. 000
TON 0. 000 0. 00
19. 71000 0. 000 0. 00
0890 304-09000  ABC (Spec) Add Pay by CY 0. 000 0. 000
CcY 0. 000 0. 00
35. 39616 0. 000 0. 00
CAT 0200 CURRENT AMI $ 5,976,164.81 % 27,746.61$% 5,976, 164. 81
CAT NOO300 Us24 217.90BL
0595 202-00175 *Renoval of Concrete 0. 250 0. 250
LS 0. 000 0. 00
190, 336. 28000 0. 250 47,584. 07
0600 202-04002 C ean Cul vert 1. 000 1. 000
EACH 0. 000 0. 00
1, 625. 12000 1. 000 1, 625.12
0605 206- 00000 Structure Excavation 57. 000 57. 000
CY 0. 000 0. 00
17. 18000 57. 000 979. 26



CONTI D C19108 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PON: 19108-BI D ESTI MATE RUN 12/ 05/ 2016
PRQIECT: NH0242- 054 ESTI MATE NO 0016 10: 36: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 US24 217.90BL

0610 206-00100 Structure Backfill (dass 1) 102. 000 102. 000
CcY 0. 000 0. 00
56. 56000 102. 000 5,769. 12
0615 206- 00520 Filter Material (O ass B) 3. 000 3. 000
CcY 0. 000 0. 00
126. 97000 3. 000 380.91
0620 420-00113 Ceotextile (Drainage) (dass 2) 196. 000 196. 000
SY 0. 000 0. 00
3. 01000 196. 000 589. 96
0625 506-00209 Riprap (9 Inch) 13. 000 13. 000
CcY 0. 000 0. 00
34. 20000 13. 000 444. 60
0630 506-00224 R prap (24 Inch) 183. 000 183. 000
CcY 0. 000 0. 00
34. 24000 183. 000 6, 265. 92
0635 601- 03030 *Concrete Cass D (Box Culvert) 63. 000 63. 000
CcY 0. 000 0. 00
509. 76000 63. 000 32,114.88
0640 601- 06150 *Concrete (Patching) 0. 000 0. 000
SF 0. 000 0. 00
116. 87000 0. 000 0. 00
0645 602- 00020 *Rei nforcing Steel (Epoxy Coated) 9, 979. 000 9, 979. 000
LB 0. 000 0. 00
1. 47000 9, 979. 000 14, 669. 13
0645 MATERI AL ALLOMNCE Rei nforcing Steel (Epoxy Coated) 0. 000
LB 0. 000 0. 00
0. 76585 0. 000 0. 00
0650 605- 00060 6 Inch Perforated Pipe Underdrain 36. 000 36. 000
LF 0. 000 0. 00
19. 34000 36. 000 696. 24

CAT 0300 CURRENT AMI  $ 111,119.21 % 0.00$ 111,119.21



CONTI D C19108 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 19108-BI D ESTI MATE RUN 12/ 05/ 2016
PRQJECT: NH0242- 054 ESTI MATE NO 0016 10: 36: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO301 USs24 218. 08BL
0655 202-00175 *Renoval of Concrete 0. 250 0. 250
LS 0. 000 0.00
190, 336. 28000 0. 250 47,584. 07
0660 202-04002 C ean Cul vert 1. 000 1. 000
EACH 0. 000 0.00
1, 625. 12000 1. 000 1,625.12
0665 206- 00000 Structure Excavation 32. 000 32. 000
CcY 0. 000 0. 00
17. 18000 32. 000 549.76
0670 206-00100 Structure Backfill (dass 1) 117. 000 117. 000
CcY 0. 000 0. 00
56. 56000 117. 000 6,617.52
0675 206- 00520 Filter Material (O ass B) 4.000 4.000
CcY 0. 000 0.00
126. 97000 4.000 507. 88
0680 420-00113 Ceotextile (Drainage) (COass 2) 128. 000 128. 000
SY 0. 000 0. 00
3. 01000 128. 000 385. 28
0685 506-00209 Riprap (9 Inch) 39. 000 39. 000
CcY 0. 000 0.00
34. 20000 39. 000 1, 333. 80
0690 506-00212 Ri prap (12 Inch) 96. 000 96. 000
CcY 0. 000 0. 00
34. 20000 96. 000 3,283. 20
0695 601- 03030 *Concrete Cass D (Box Culvert) 66. 000 66. 000
CcY 0. 000 0.00
509. 76000 66. 000 33, 644. 16
0700 601- 06150 *Concrete (Patching) 0. 000 0. 000
SF 0. 000 0. 00
116. 87000 0. 000 0. 00
0705 602-00020  *Reinforcing Steel (Epoxy Coated) 9, 479. 000 9,479.000
LB 0. 000 0. 00
1. 47000 9, 479. 000 13,934.13



CONTI D C19108 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 19108-BI D ESTI MATE RUN
PRQJECT: NHO0242- 054 ESTI MATE NO 0016
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO301 US24 218. 08BL

0705 MATERI AL ALLOWANCE Rei nf Steel (Epoxy) 0. 000
LB 0. 000 0. 00
0. 76585 0. 000 0. 00
0710 605- 00060 6 Inch Perforated Pipe Underdrain 48. 000 48. 000
LF 0. 000 0. 00
19. 34000 48. 000 928. 32
CAT 0301 CURRENT AMI $ 110,393.24 $ 0.00% 110, 393. 24

CAT NO0302 1-12-AA

0715 202-00175 *Renoval of Concrete 0. 250 0. 250
LS 0. 000 0.00
190, 336. 28000 0. 250 47,584. 07
0720 202-04002 C ean Cul vert 1. 000 1. 000
EACH 0. 000 0.00
1, 625. 12000 1. 000 1,625.12
0725 206- 00000 Structure Excavation 176. 000 176. 000
CcY 0. 000 0. 00
17. 18000 176. 000 3,023. 68
0730 206-00100 Structure Backfill (dass 1) 184. 000 184. 000
CcY 0. 000 0. 00
56. 56000 184. 000 10, 407. 04
0735 206- 00520 Filter Material (O ass B) 4.000 4.000
CcY 0. 000 0.00
126. 97000 4.000 507. 88
0740 420-00113 Geotextile (Drainage) (dass 2) 324. 000 324.000
SY 0. 000 0. 00
3. 01000 324. 000 975. 24
0745 506-00209 Riprap (9 Inch) 121. 000 121. 000
CcY 0. 000 0. 00
34. 20000 121. 000 4,138. 20
0750 601- 03030 *Concrete Cass D (Box Culvert) 228. 000 228. 000
CcY 0. 000 0. 00

509. 76000 228. 000 116, 225. 28



CONTI D C19108 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PON: 19108-BI D ESTI MATE RUN 12/ 05/ 2016
PRQIECT: NH0242- 054 ESTI MATE NO 0016 10: 36: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0302 1-12-AA

0755 601- 06150 *Concrete (Patching) 0. 000 0. 000
SF 0. 000 0. 00
116. 87000 0. 000 0. 00
0760 602-00020 *Rei nforcing Steel (Epoxy Coated) 36, 683. 000 36, 683. 000
LB 0. 000 0. 00
1. 47000 36, 683. 000 53,924.01
0760 MATERI AL ALLOMNCE Rei nf Steel (Epoxy) 0. 000
LB 0. 000 0. 00
0. 76585 0. 000 0. 00
0765 602- 00030 *Rei nforcing (Fiber Reinforced Pol yner) (Surface) 27.000 27.000
MWKFT 0. 000 0. 00
1, 732. 37000 27.000 46, 773. 99
0770 605- 00060 6 Inch Perforated Pipe Underdrain 56. 000 56. 000
LF 0. 000 0. 00
19. 34000 56. 000 1, 083. 04
CAT 0302 CURRENT AMI  $ 286, 267.55 $ 0.00% 286, 267. 55

CAT NOO303 1-13-E

0775 202-00175 *Renoval of Concrete 0. 250 0. 250
LS 0. 000 0. 00
190, 336. 28000 0. 250 47,584. 07
0780 202- 04002 G ean Cul vert 1. 000 1. 000
EACH 0. 000 0. 00
1, 625. 12000 1. 000 1, 625.12
0785 206- 00000 Structure Excavation 362. 000 362. 000
CY 0. 000 0. 00
17. 18000 362. 000 6,219. 16
0790 206- 00100 Structure Backfill (dass 1) 209. 000 209. 000
CY 0. 000 0. 00
56. 56000 209. 000 11, 821. 04
0795 206- 00520 Filter Material (O ass B) 4.000 4.000
CY 0. 000 0. 00

126. 97000 4.000 507. 88



CONTI D C19108 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PON: 19108-BI D ESTI MATE RUN 12/ 05/ 2016
PRQIECT: NH0242- 054 ESTI MATE NO 0016 10: 36: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO303 1-13-E

0800 420-00113 Ceotextile (Drainage) (dass 2) 55. 000 55. 000
SY 0. 000 0. 00
3. 01000 55. 000 165. 55
0805 506-00224 R prap (24 Inch) 383. 000 383. 000
CcY 0. 000 0. 00
34. 24000 383. 000 13,113.92
0810 601- 03030 *Concrete Cass D (Box Culvert) 175. 000 175. 000
CcY 0. 000 0. 00
509. 76000 175. 000 89, 208. 00
0815 601- 06150 *Concrete (Patching) 44. 000 44.000
SF 0. 000 0. 00
116. 87000 44.000 5,142.28
0820 602-00020 *Rei nforcing Steel (Epoxy Coated) 40, 373. 000 40, 373. 000
LB 0. 000 0. 00
1. 47000 40, 373. 000 59, 348. 31
0820 MATERI AL ALLOMNCE Rei nf Steel (Epoxy) 0. 000
LB 0. 000 0. 00
0. 76585 0. 000 0. 00
0820 MATERI AL ALLOMNCE Rei nf Steel (Epoxy) 0. 000
LB 0. 000 0. 00
0. 76585 0. 000 0. 00
0825 602- 00030 *Rei nforcing (Fiber Reinforced Pol yner) (Surface) 15. 000 15. 000
MKFT 0. 000 0. 00
1, 732. 37000 15. 000 25, 985. 55
0830 605- 00060 6 Inch Perforated Pipe Underdrain 81. 000 81. 000
LF 0. 000 0. 00
19. 34000 81. 000 1, 566. 54
CAT 0303 CURRENT AMI  $ 262,287.42 % 0.00% 262, 287. 42

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0835 620-00002 Field Ofice (Oass 2) 1. 000 1. 000
EACH 0. 000 0.00
34, 018. 75000 1. 000 34,018. 75



CONTI D: C19108 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19
PCN: 19108-BI D ESTI MATE RUN 12/ 05/ 2016
PRQJECT: NH0242- 054 ESTI MATE NO. 0016 10: 36: 16
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0840 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
42, 420. 09000 1. 000 42,420. 09
0845 620- 00020 Sanitary Facility 2. 000 2. 000
EACH 0. 000 0. 00
4, 667. 41000 2.000 9, 334.82
CAT 0400 CURRENT AMI  $ 85,773.66 $ 0.00$ 85, 773. 66

PRQJIECT TOTAL CURRENT AMI $ 6,832, 005.89 $

27,746.61% 6,832, 005. 89



